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Budget Summary: _ _
Originat T.0. Cost $ 20,000.00 Task: Original Budget | Current Budget | This Week [ Cost to Date |
Indirect Costs:
Modifications: {1 $ 2949513.00 Site Visit $ 6713.79 | $ 6,713.79 | $ - 3 4,701.05
Cutrent T.O. Cost $ 2,969,513.00 Construction Work Plan $ 96932118 969321138 - $ 12,794.86
Mobilization/Crew Rotation | $ 33,16668 | $ 33,166.68 | $ 474083 | 3% 34,042.51
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 29582037 |9 29582037 |9 16,340.70 | §  169,215.43
Modification Fee: @ 6.24% $ 173,105.76 Per Diem & Lodging $ 7851233 [§ 7851233 | § 9337291 % 89,197.59
Total Fee: $ 17441417 [Home Office Support $ 2530420 | $ 25,304.20 | $ 2,001.27 | % 3,800.50
Final Report $ 8,509.21 1% 850921 | % - $ -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out $ 7743161 % 7.743.16 | § - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 15,00884 | $ 15,9968.84 | $ 22044 | & 39,471.17
1) None 3 - Site Co-ordination, Pre-Excay $ 565276413 56,52764{ % 10,201.68 { $ £83,901.00
Removal, Impacted Scils $ 45589400 | % 455894008 2140247 | § 126,895.59
Current T.O.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 43386812|% 433868.12|% 14,07161 | $ 73,762.31
Site Costs to date: $ 1,070,489.12 Sampling & Analysis $ 36,51188 | $ 3651183 (3% 30150 | ¢ 6,360.21
Site Funds Avallable: | $ 1,724609.71 | Restoration/Backfill $ 1,163,26206 |8 29081550 8% 3538491|$% 196271.88
Excludes: Fee, Fixad Price Subcontracts Sod/Seed $ 20081552 |% 849368 | % 60,959.88
Garden/Fiwr Beds $ 20081552]8% - 3 1,183.14
Costs to Date Ph I: (Fee Excluded) Miscellaneous $ 29081552 (% 10,870.19 | § 42,775.46
Indirect Costs:  29%  $ 313,851.94 Post ConstructionMaint.  |$ 572892518 572802513 - 183 -
Direct Costs: 71% $ 756,637.18 Site Co-ord, Follow Up As BIff $ 5556955 | § 5556055 | $ - $ -
$ 1,070,489.12 Site Teardown $ 9714541 ¢ 971454 | § - $ .
This week: Community Air Monitorin $ 4500000 | $  45,000.00 | § - $ 106,867.21
Indirect Costs:  24% $ 32,420.09 Fuel/Oil Misc Field Supplies | $ - $ - $ 3147491 % 16,438.83
Direct Costs; 76% $ 104179.34 ASARCO Support 3 - 3 - $ (14.60)[ $ 1,750.92
$ 136,599.43 Rounding Adjustment _ 13 (0.03)| $ {0.42)
Fee $ 1744141718 17441417 | $ - $ 17441417
Daily Burn Rate: {(Raw, 4 Week Avg) |_{Totals | $ 2,969,513.00 | $ 296951300[$% 13659943 |3 1,244,903.29
indirect Costs: 3 4,029.85 Remarks:
Direct Costs: b 14,862.20 1} Field crews return to full production after Rotation weekend.
$ 18,892.05 2) Completed approx 29,703 SF on 6 sites (4950 SF/site), Current Site avg Thru 104 sites = 3357 SF)
** Excludes Fee, Fixed Price Subs 3) Aproxx 109/142 Restoration Agreements in-place.
Site Funds Avaiable Until: | 12/26/2003 | [4) Approx 16 Final Completion Agreements in-place.
Target Completion: 30 Nov 2003 5) Opened 3rd Disposal Ceil at ASARCO Staw Area,
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VB/I-70 Superfund Site Weekly Cost Summary #10
Phase | Contract# DACA45-01-D-0001 Costs Thru;
Denver, Colorado Task Order #0014 Award Date  18-Jul-03 9/26/2003
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 20f4
[’r'hru 9/19/03| $ 500,534.07 |$ 8022669 |$ 92237.93}% 116884.65)$ 138,03229|% 597433 [$ 17441417 - {$ 1,108,304.13 |
| Date Labor Per Diem Equipment Material __| Subcontracts | _Analytical Fee Daily Total Total Phase Il
9/20/2003 |$ 895757 {$ 86636 % 2433.78|% 7.00940]% - % 30150[% - |[$ 1956861[$ 1,127,.872.74
9/21/2003 | $ - $ - $ - $ - $ - $ - $ - 3 - $ 1,127,872.74 |
9/22/2003 {$ 12,76295]8$ 2283.77|3 241526 |$ 262242(3 - |s - 13 - |$ 2008440]8 1147, 957 14
9/23/2003 {$ 1373291 |3 1546798 265482[$ 36000913 1966521} ¢% - I3 - | $ 23410139 1,171,367.27 |
9/24/2003 |$ 1329100[% 154679|$ 2528.03[$ 431469]$ - |s - |3 - |$ 2168051]$ 1,193,047.78
9/25/2003 |$ 1853458 |$ 1546798 2430.19{$ 2952.07[$ N E - 18 - 1§ 25463638 121851141
9/26/2003 [$ 17.801.75|8 154679 |$ 239756{% 464605]% - $ - $ - $ 2639215 % 1,244,903.56
ThisWeek |$ 8508076 |$ 9337.29|$ 148596413 25153.72|% 1,86652|% 30150|% - |$ 13659943 T ‘
To Date $ 58561483 | $ 89,563.98 { $ 107,097.57 | $ 142,038.37 | $ 139,898.81 | § 6,27583 | $174,414.17 | $1,244,903.56
Woeekly Cost by Category VB/I-70 Superfund Site
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VB/i-70 Superfund Site Weekly Budget Summary #10
Phase | Completed To Date Costs_Thru:
Denver, Colorado  Task Order # 0014 42 ; 9/26/2003
US Army Corps %ompleted This week
of Engineers. Rapid Response/Project Resources Inc. [ s |
Page3of4
Yo Date “This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs:
Site Visit $ 4701.05]9% 11193 | $ - |3 -
Construction Work Pian $  12,79486 % 30464 | $ - s -
Mobitization/Crew Rotation $ 34,04251 | S 81054 19% 4,74083 | § 790.14
Site Admin & Indirects $ 16921543 | % 4028041% 1634070 [$ 272345
Per_Diem & Lodging_ $ 89,19759]% 2,123.75| % 933720 [$  1,556.22
Home Office Support $ 390050 % 92871% 2001271 % 333.55
Final Report 5 - 3 - $ - $ -
Project Close-Out $ - $ - % - $ -
Total Indirect Costs: $ 313,851.94 i $ 7TA7267 [$ 3242009[$ 5403.35
Direct Costs: —_
Site Set-up/Maintenance $ 3947117 $ 939.79 [ $ 2204413 36.74
Site Co-ordination, Pre-Excav | $  83,901.00 | § 199764 |$  1020168}$  1,700.28
Removal, Impacted Soils $ 126,89550 (9% 302132 |$ 21402473  3,567.08
T&D, iImpacted Soils $ 73,76231[% 175625 |$ 140716183 234527
Sampling & Analysis $ 6,360.21 | $ 16143 | $ 30150 | $ 50.25 |
Restoration/Backfill $ 19627188 |$% 46731413 3538491 [$  5897.49
Sod/Seed $ 60959889 145143 [ % 849368]% 141561
Garden/Fiwr Beds $ 1,183.14 [ § 2817 [$ - Is -
Miscellaneous $ 42775469 101846 % 1097019 [$ 182837
Post Construction Maint. $ - $ - $ - $ -
Site Co-ord, Follow Up As Bits | $ I E - |8 - |3 -
Site Teardown $ - 3 - ] - $ -
Community Air Monitoring $ 10686721 | % 254446 | $ - |$ -
|FuelQil Misc Field Supplies $ 1643883 | $ 39140 | § 314745 § §24.58
ASARCO Support 3 1,75092 | $ 4169 [ $ (14.60)] $ (2.43)
[Total Direct Costs: [$ 75663760 % 1801518 % 104,179.37 [ $__ 17,363.23 |
Sub Totals: $ 107048954 $ 2548785 $ 13650946 $ 22,768.58
Fee $ 17441417 3 1,211.21 § - § 121121
$ 124490371 $% 2669906 $ 13659846 § 23,977.79

* Fes Prorated across 144 anticipated Sites




VBI/I-70 Superfund Site Weekly Budget Summary #10
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 9/26/2003
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 4 of 4
Forward Look: L
—_— Dly Bumn Rate
Task: Current Budget | Costto Date | Remaining 4 Week Avg= Duration | EsttoComgl | Variance |
Indirect Costs: ~
Site Visit $ 6,713.79 | $ 4701053 201274 % - 64 $ - s 2,012.74
Consiruction Work Plan $ 969321 % 1279486[$% (3.10165)|$ - 0 $ - 18 (3,101,65)
Mobilization/Crew Rotation $ 33,16668 | § 34042511 % {875.83} $ 482.07 64 $ 30852341 § (31,728.17)
Site Admin & Indirects $ 295820373 16921543 ]% 12660494 [$ 2,070.59 64 $ 132517558 (5.912.61)
Per_Diem & Lodging ] 78,512.33 1 $ 89,197.69 18 (1068526)| $ 1,397.06 64 $ 89411.73 1%  {100,096.99)
Home Office Support $ 25304.20] % 39000501% 21403701 % 80.13 64 $ 5128531 % 16,275.17
Final Report 3 860921 | $ - $ 850021 % - N/A $ 8500211 % -
Project Close-Out $ 7743188 - [$ 774316]$ - N/A $ 7.743.16 | $ -
Total Indirect Costs: $ 46546295[% 313851.94[F 151611.01[S 4,029.85' R $ 27416252[% (122,551.51)
Direct Costs: —_
Site Set-up/Maintenance $ 15,998.84 | $ 3947117 | $ (2347233} $ 230.20 10 $ 2302881 % (25,775.21)
Site Co-ordination, Pre-Excav| $ 5652764 [ $ 83901.00 | $ (27,373.36)| $ 1,008.95 14 3 1538523 |8  (42,758.59)
[Removai, impacted Soils $ 455804.00 | §  126895.59 [$ 328,998.41]|3 2,653.50 64 $ 16982368[$  159,174.73
T&D, Impacted Soils $ 433868121 % 7376231 | % 36010581})% 1,678.30 64 3 10741104 | & 252,694.77
Sampling & Analysis $ 36511888 6,360.211$ 30,151.67 | $ 113.59 64 $ 726946 | 3 22,882.21
Restoration/Backfill $ 200815501 % 19627188|% 9454362|% 448169 64 $ 28682830 | % (192,284.68)
Sod/Seed $ 20081552[% 6095088 [§ 22985564 [$  1,655.17 84 $ 105931.09]% 12392455
Garden/Fiwr Beds $§ 29081552(% 1,183.14 [ $ 28963238 (| $ 30.17 N7A $ 28963238 (% -
Miscellaneous $ 200815529 4277546 |% 248,040.06 |3 1,221.13 64 $ 7815248 | 8%  169,887.58
Post Construction Maint.  {$ 57,289.25| § - |$ 5728925}% - N/A $ 5728025 § -
Site Co-ord, Follow Up As Bits{ $ __ 55,566.55 | $ - |3 5566955|3% - NA__|$  5556955]% -
Site Teardown $ 9714545 - |$ 971454[8% - N/A $ 971454 | § -
[Community Air Monitoring |3 4500000 | $ 106,867.21 | $ (61,867.21){ $ 1,327.14 8 $ 7,962.84 | 3 {69,830.05)
Fuel/Oil Misc Field Supplies [$ - |$ 1643883 (% (16,438.83)[$ 353.81 64 $ 2263077 [$  (39,069.60)
ASARCO Support | § - $ 1,750.92 | $ 84 $ 11._194.88 $ 2,945.80
[Tota I?lrect-%_tsz " 19 232063588 | 5 756,637.60] 5 ' $ 1217098373 %ﬁﬁ% 99.
Fee $ 1744141713 1744141718 - {s - 18 -
Totals $ 2,969,513.00[$ 1,244,803.71 | $1,724,609.29 $ 1491,26089[%  233,348.40

* Assumes 30 Nov 2003 Target Completion




Project R esonrees In

Gurrent Week's Costs by Type

{?'a"é O s

Tosk-Bnse Labor Per Diem Equipment Materials Subcontracts Analytical Qther Fee Extended
003 Mob/Ceew Rotation $2,236.58 $2,504.25 $4,740.83
004 Site Set-up/Maint. $220.44 $220.44
005 Site Coordination $9,735.89 $222.75 $243.03 $10,201.67
006 Removal $18,872.89 $2,529.59 $21,402.46
007 T&D $9,904.39 $4,167.23 $14,071,61
008 Sampling & Analysis $301.50 $301.50
009 Restoration{Bekiil) $21,905.72 $3,214,13 $10,265.06 §35,384,91
013 Site Admin/Indirects $9,974.19 $3,171.18 $3,195.33 $16,340.70
014 Lodging/Per Dim $9,337.28 59,337.28
015 Home Office $2,001.27 $2,001,27
020 Asarco Support {$14.60) {514.60)
098 Sod & Seed $5,682.15 $945.00 $1,866.52 $8,493.67
08D Misc Restoration $4,547.26 $624.38 $5,798.55 $10,970.18
19 Fue),0ll,Misc Fid Su $3,147.49 $3,147.49
$65,080.76 $9,337.28 $14,859.64 $25,153.72 $1,866.52 $301.50 $136,599.41

Monday, September 29, 2003
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Project Resonrces Int :m] I:“Sts |IY TYIIB
Task-Bose Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
001 Site Visit $2,512.80 $366.39 $1,821.86 $4,701,05
002 Const. Work Plans $12,643.93 $150. 94 $12,794.87
003 Mob/Crew Rotation $15,120.63 $18,921.89 $34,042.51
004 Site Set-up/Maint. $23,750.43 $4,538.07 $8,482.66 $2,700.00 $39,471.16
005 Site Goordination $75,442,25 $3,395.25 $5,063.47 $83,900.96
006 Removal $108,353.20 $17,388.69 $1,153.69 $126,895.57
007 TSD $57,257.88 $16,504.43 $73,762,30
008 Sampling & Analysis $984.38 $0.00 $6,275.81 $6,360.19
009 Restoration(Bcifill) $131,671.60 $23,204.35 $41, 395.89 $196,271.85
013 Site Admin/indirects $121,566.56 $33,419.97 $14,228.85 $169,215.38
014 Lodging/Per Dim $89,197.48 $89,197.48
015 Home Office $3,900.50 $3,900.50
018 Community Air Mon. $106,967.13 $0.00 $106,867.13
020 Asarco Support $1,215.96 $534.96 $1,750.92
099 Non-Sillable $0.00 $0.00 $0.00
098 Sod & Seed $23,154.74 $5,959.69 $1,513.81 $30,331.62 $60,959.86
03C Garden & Flower Bed $1,183.13 $1,183.13
09D Misc Restoration $9,024.33 $2,067.75 $31,603.35 $42,775.43
100 Fee $174,414.17 $174,414.17
19 Fuel,Oil,Misc Fid Su $16,438.80 $16,438.80
$585,614.80 $89,563.87 $107,097.53 $142,038.34 $139,898.,75 $6,275.81 $174,414.17 §1,244,503.27

Saturday, September 27, 2003
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